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Memorial Day and Halloween
2015 Flood Events

HUD direct allocation of CDBG DR funding - $66.5
million in 2016 and $20.5 million in 2017

. Total of $59.8 million for infrastructure

- Must be in area affected by 2015 presidential-declared disaster
«  Must be in low/mod income area

- Cannot supplant existing project

Unprecedented cooperation between HCD and HPW
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Northline/Northside Project:
Key Milestones

%" Oct. 2016 - Previous improvements along Fulton
(Tidwell to Parker) completed.

« Oct. 2015 - Design contract to City Council

v May 2018 - PER for improvements along Clark
completed

a  Oct. 2019 - Expected final design submission
a Q1 2019 - Construction award
a Q22020 - Expected start of construction

Project on schedule
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Bonita Gardens
Project Summary

Construction of storm water
drainage and paving
improvements, consisting of:
« Improve condition of existing
roadside ditches to adequately
convey storm water runoff
 Ditch regrading and
reestablishment to the
receiving points of the Hirsch
Road drainage system

City previously completed
improvements on Hirsch
(Kelley to E. Crosstimbers)
to provide improved storm
sewer capacity



Bonita Gardens
Project Milestones

« Nov. 2017 - Design contract to City Council
a May 2018 - PER submittal for improvements
a Oct. 2019 - Expected final design submission
a Q1 2019 - Construction award

a Q2 2020 - Expected start of construction

Project on schedule
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mi L g Project Summary

e * Construction of storm water

| L drainage and paving

L= ol improvements to serve Westbury
| o area and reduce surface water

elevations, consisting of:

» Excavation of three parcels of land
adjacent to HCFCD D-140-00-00
(Fondren Diversion Channel in
Brays Bayou watershed) on which
to locate a detention basin

* Demolition of 9 existing storage
tacilities, library building, and
parking lot

* (learing of undeveloped land

* Storm sewer improvements along

— :rz:’;;dBZnean’;a W. Belfort and associated
pavement repairs
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Spellman Detention Basin
Project Milestones

a0 Real estate acquisition

0 Feb. 2018 - Design contract to City Council

a Feb. 2019 - Expected final design submission
a Q22020 - Construction award

a Q22020 - Expected start of construction

Project delayed - Pending environmental clearance on
wetland study for real estate acquisition.




Neuens

General Project Summary

Joint project between Harris County and the City
of Houston for reconstruction of Neuens Road,
consisting of:

- Replacement of existing 2-lane asphalt with 2-lane
concrete pavement section

- Rebuilding sidewalks and placement of proper signage
and crosswalks.

- Improvements to drainage to account for increased
conveyance and storage. Various methods (detention
pond, sub-surface storage, etc.) will be considered,
including secondary use of space if practical.




Neuens
General Project Milestones

a Jan. 2019 - Completion of study phase
a July 2019 - Completion of design phase

a Nov. 2019 - Expected start of construction




Questions?




